

## Ajay Engi-Infrastructure Pvt. Ltd, Mehsana (Formerly Ajay Engineers, Mehsana)

## DETAILS OF WORKS COMPLETED

Sr No.	Name of work & Location	Name of Employer	Estimated Cost of Work Put to tender Rs.	Tendered Amount or Contract Amount Rs.	Date of award of contract	Target date of completion	Actual date of completion	Amount of work completed Rs.	Remarks
1	Construction of Flyover at Raksha Shakti Circle on Gandhinagar Koba Hansol (Airport) Road.	The Executive Engineer Capital Project Division No. 3 Gandhinagar	47,27,20,297.00	45,24,15,502.13	28-06-2021	28-09-2022	18-06-2023	47,55,26,137.06	<ul style="list-style-type: none"> <li>•Pile foundation – 1500mm dia</li> <li>•RCC Sub Structure</li> <li>•PSC Box Type Super Structure – 8 Span x 35mtr.</li> <li>•Length of FOB – 936 mtr.</li> <li>•RE Wall: <ul style="list-style-type: none"> <li>-Ahmedabad Side - 236.80 mtr.</li> <li>-Gandhinagar Side – 187.20 mtr.</li> </ul> </li> <li>•DBM 50mm thick</li> </ul>
2	Development of N.H – 147 (Old NH – 8 C) including 6-laning with service road on either side from km 31/300 to 35/480 (Package – III) in the state of Gujarat on EPC basis.	The Executive Engineer, National Highway Division, Ahmedabad	2,49,16,00,000.00	3,00,19,19,799.00	20-09-2018	19-09-2020	08-12-2021	2,74,68,34,824.00	1) 6 Lane NH Works including Elevated Corridor in length of 4.18 Km., 2) Span Length : 35 mtr x 41 Span & 30 mtr x 21 Span. 3) PSC Box Span Length : 50 mtr x 4 Span. 4) Steel Girder Length: 30 mtr x 1 Span + 18 mtr x 2 Span. 5) Launching of steel girder in Running Railway Line. 6) Launched of PSC Girder = 474 No. (Length 30 to 35 mtr.) during live traffic.
3	Construction of Fly Over Bridge on Zundal along S. P. Ring Road in AUDA area.	The Executive Engineer AUDA, Ahmedabad	53,38,65,919.00	60,99,41,812.46	02-07-2019	01-03-2021	30-11-2021	66,39,16,229.00	1200mm dia Pile, RCC Sub Structure, PSC Super Structure, PSC Box Girder – 50 mtr. x 2 Span., Total length of Bridge-1170 Rmt, RE Wall-270 mtr, AHD Side-325 mtr., MHS Side-Max Height 7.5 Mtr., 25mtr. x 170 Nos. of PSC Girder launched during live traffic, Service Road 1135.00 Mtr. in 7.0 mtr. Width., Street Light – 97
4	Construction of 2 Nos. Two Lane ROBs (including approaches & LHS) in lieu of Level crossings No. 81 & 153 at Km. 500/4-5 between Khimel - Falna Section & Km. 629/9-630/0 at Iqbalgarh Yard of Madar-Palanpur Section of Ajmer Division of North Western Railway. Ajay-Chetan (J/V) Ajay - 51% (Value of Contract 5007.49 x 51%)	The Dy. CE (C) I, Western Railway, Vadodara	57,06,54,224.70	50,07,49,082.18 Revised Cost of Works - Rs. 74.68 Cr.	26-05-2016	25-01-2021	31-12-2021	88,49,15,719.00	1000mm dia and 1200mm diam, Composite steel girder span length - 37.2 and 25.2 mt, PSG girder and PSC solid slab.
5	Construction of major Bridge No. 63 (Ashwin River) & 78 (Meh river) on pile foundation, RCC sub Structure & Super structure of composite steel girders of span 30.50 m between chandod - kevadiya new BG section in connection with "Dabhoi - Kevadiya new BG section in connection with "Dabhoi - Chandod gauge conversion with extension up to kevadiya (49.75 Km.)	Western Railway Vadodara	28,25,03,070.79	27,63,69,189.49	03-10-2018	02-04-2019	31-01-2021	34,85,76,061.00	Construction of pile foundation, RCC substructure and superstructure of composite steel girders/PSC slab of 25T loading of 2 major bridges.
6	Construction of Railway over Bridge in Lue of LC105/B, located at Km. 2/5-6 on Surendranagar Gate-Joravarnagar Railway Station of Bhavnagar Division of W Railway area of Surendranagar - Dudhrej Nagarpalika.	The Chied Officer Surendranagar Dudhrej Nagarpalika Surendranagar	33,27,11,141.27	36,21,22,806.00	05-07-2016	04-10-2017	17-10-2019	35,28,73,746.80	Work involved Railway bridge LC105B, length of Bridge 717.96 Mtr. (ROB 190 Mtr.), Length of Approaches 373.66 mtr., 1200mm dia pile foundation, RCC Sub structure,, Launching of steel girder and PSC girder on Running Railway Line.

Sr No.	Name of work & Location	Name of Employer	Estimated Cost of Work Put to tender Rs.	Tendered Amount or Contract Amount Rs.	Date of award of contract	Target date of completion	Actual date of completion	Amount of work completed Rs.	Remarks
7	Construction of VUP including Approches & Service Roads at Sindbad Intersection at Km. 31+150 of Ahmedabad - Mehsana Road Project (SH41).	Gujarat Road Infrastructure Company Limited	46,10,00,000.00	42,34,56,621.00	27-09-2017	26-03-2019	21-10-2019	68,65,49,597.00	1200mm Dia Pile Foundation, RCC Sub Structure, PSC Super Structure, 180 Nos. of PSC Girder Launched during live traffic, RE Wall: 270 mtr. AHD Side and 325 mtr. MHS Side, VUP Length 18 Span x 30 mtr., Service Road 1135.00 mtr. In 7.0 m Width and Street Light Work.
8	Providing Limited height subways to eliminate various LCs between Udhna - Jalgaon section in connection with Doubling as well as road safety works between Udhna - Jalgaon section in Mumbai division of Western Railway. M/s. AJAY-MI (J/V) Ajay - 52% (Value of Contract 2485.20x52%)	Dy. C. E. (C), WESTERN RAILWAY, SURAT	25,35,15,918.07	12,92,30,815.34	10-01-2017	16-04-2018	31-12-2018	18,40,63,728.16	Railway Pushing method wrok.
9	Construction of Four Lane Road of Dabhoi Tilakwada Road Km. 31/0 to 50/2 Dist. Vadodara (EPC Mode)	The Exeutive Engineer District (R&B) Division, Vadodara	73,37,34,000.00	63,83,00,000.00	19-07-2016	19-01-2018	28-02-2019	27,21,31,000.00	Pile Fpundation, Span Length 11 x 35.05 - 385.55 Mtr. <b>Total Length of Bridge 385.55 + 7.6 = 393.15 mtr.</b>
10	Construction of Fly Over at Amroli Junction, Mansarovar Junction and Cross Road junction in Surat City on EPC Basis.	The Ex. En (Bridge Cell) SMC, Surat	92,32,09,227.00	74,62,30,018.00	03-09-2015	02-03-2018	30-01-2019	71,73,82,899.74	Four Lane divided FOB in surat city with river bridge of 76 mtr. length, Pile Foundation (1000MM, 1500MM DIA) RCC Sub Structure, Precast PSC Girder length more than 25.0 mtr.
11	Construction of road over bridge in Gothan Geon yard at Rly. Km. 276/22-24 (on Deposit Basis) on Vadodara - Mumbai BG line and on proposed DFCC line Km. 10/0 to 12/0 on Jahangirpura-Variya Navi pardi SH-168.	Dy. Chief Engineer[C] II, Western Railway, Vadodara.	32,37,95,632.38	32,70,78,003.79	25-09-2014	24-03-2016	30-11-2017	32,70,78,004.00	Construction of ROB in Gothan Gaon yard at Rly. Km 276/22-24 with composite Steel Girder. RCC in M: 35 = 4659.00 cum, PSC Girder in M: 40 = 1318 cum, RCC bored piles 1200mm dia = 2334 Rmt., Fabrication of Steel girder = 1737.00 MT, Launching of steel girder = 398.00 MT (on running line), 1338.50 MT (on non-Running line) and Epoxy Painting on concrete surface. 8800 sq.m
12	Construction of Flyover at Dinesh Chamber from Hatkeshwar to Hirawadi in Ahmadabad City.	The Addi. City Engineer Ahmedabad Municipal Corporaiton, Ahmedabad	45,41,21,048.00	40,22,60,424.32	10-04-2015	09-04-2017	15-10-2017	37,47,67,156.56	Length of FOB:624.20 Rmt., 11 Span x 32.20 mt. + 2 span x 35.0 mt., 1500mm, 1200mm dia Pile foundation, Super Structure: PSC Box Girder and 200 mtr. Approches
13	Construction of Flyover Bridge & AMTS Bus Terminal at Hatkeshwar junction, Ahmadabad City.	The Addi. City Engineer Ahmedabad Municipal Corporaiton, Ahmedabad	44,02,02,167.40	39,87,35,123.32	10-04-2015	09-04-2017	30-11-2017	34,67,94,373.41	Length of FOB:583 Rmt., 6 Span x 33 mt. + 2 span x 45.0 mt., 1500mm, 1200mm dia Pile foundation, Super Structure: Three Cell PSC Box Girder and 287 mtr. Approches
14	Construction of ROB cum fly over on junction of NH 8B and NH 8E (Extn.) and Rly. Crossing Porbandar in Gujarat.	Executive Enigneer National Highway Division Rajkot	419845015.052 Revise 977291000.00	49,61,29,423.19	28-12-2010	27-04-2012	11-08-2016	88,25,24,702.00	Multi Layer Bridge with Open foundation in hard rock, 1200mm dia pile foundation, RCC sub structure, PSC box girder, RE Wall, fabrication and launching of 14 nos. steel girder on runing railway line, service road 2500 mtr. Length x 5.5 mtr. Weildth RCC drain. 3500 mtr. with 7.5/11.0 mtr. Wide carriageway

Sr No.	Name of work & Location	Name of Employer	Estimated Cost of Work Put to tender Rs.	Tendered Amount or Contract Amount Rs.	Date of award of contract	Target date of completion	Actual date of completion	Amount of work completed Rs.	Remarks
15	Construction of Major bridge No. 111 (15 x 18.30 M) PSC Girders on pile foundation including substructure, protection work and other related works etc. between stations HALVAD and DHANALA in connection with Doubling of VIRAMGAM-SAMAKHIYALI BG section.	The DY.CE@III, WR, Ahmedabad	23,83,30,556.80	19,43,67,129.36	27-10-2013	23-04-2015	30-09-2016	19,93,60,312.00	15 Nos. Span, 18.3m PSC Girder, 1200mm dia bored Pile, RCC Sub Structure, PSC girder, launching of PSC girder, epoxy painting on concrete surface, CPCC coating to reinforcement, Earthwork and blanketing etc.
16	Construction of major bridge on Sabarmati River on Proposed New Route to connect Institutional Area of Raysan to Gift City, Gandhinagar	Executive Engineer Capital Project Div. 3 Gandhinagar	84,48,30,972.95	65,74,63,012.80	10-09-2013	09-03-2015	30-06-2016	91,35,77,729.00	1. Stayed cable Signature Bridge 2. Pile Found. RCC Sub Structure with PSC 3 Cell Box girder. 3. Span 41.8 mt. x 16 4. Height of Pier (Above pile cap level to top of pier cap level) - 14 mt.
17	Providing RCC Box syphon for Morbi branch Canal crossing @ Rly. Km. 21/1-2, Ch. 115550 m. between station Rafaleswar-Nadharbar and for Saurashtra branch canal crossing @ Rly. Km. 5/10-11 between stations Joravarnagar and Sayala	Dy.CE(C) Western Railway Rajkot	4,47,43,299.14	4,50,42,458.62	15-03-2012	22-12-2012	14-01-2016	3,49,25,699.00	Work is Completed with Box Pushing method using relieving girder under running railway line.
18	Construction of ROB at Km. 5/9 - 6/0 between NSH-VG section and Km. 5/4-5 between MSH-PTN section on new alignment of proposed on Mehsana-Bypass on Ahmedabad Palanpur Highway.	Dy. CE (C) I Western Railway, Ahmedabad	11,88,99,594.21	14,77,42,317.40	30-05-2014	20-03-2015	31-08-2015	10,62,22,605.00	1200mm dia RCC pile, RCC Sub Structure, Launching of Steel girder (36mtr, 30mtr, 18 mtr.)
19	Construction of VUP is including approaches and service road on Ahmedabad-Mehsana road Km. 27 + 946 (Ambedkar Junction)	ILFS Limited	21,47,17,728.00	21,47,17,728.00	25-06-2013	24-06-2014	30-04-2015	16,44,74,012.95	Open Foundation, Four lane bridge with RE Wall.
20	Development of Rail over bridge at level crossing having TVU>100000 in state of Gujarat through concession on BOT Annuity basis, Gujarat. (AEIPL - 26% and PIPL - 74 %)	National Highway Division	5,03,40,00,000.00	5,03,40,00,000.00	12-03-2012	11-09-2014	25-04-2014	5,03,40,00,000.00	1200mm dia Pile with RE Wall and Composite Steel Girder <b>(Work was completed before 5 months with respect to schedule date of completion)</b>
21	Construction of bridge across Banas river [(Total length 876.53 mt. 23 spans (2x37.11) + (21x38.11)] on Jaipur-Tonk-Deoli Section of NH-12 (PKG-4) in the state of Rajasthan.	Morden Road Maker Pvt. Ltd. Mumbai	29,38,00,000.00	29,38,00,000.00	30-07-2010	14-01-2013	14-01-2013	21,77,92,161.00	1200mm dia pile foundation with 40 mtr. PSC girder
22	Construction of major bridge on sabarmati river on Dholka-Sahiji-Vautha Palla road Ta. Matar, Dist- Kheda.	Executive Engineer Kheda (R&B) Division, Nadiad	3,749.76	3,330.84	08-09-2012	07-03-2014	03-09-2014	3,790.00	1500mm dia Pile Foundation with PSC Box Girder
23	Widening of Manari Bridge at ship breaking yard Alang, Bhavanagar	Executive Engineer (Civil), New Port Bhavanagar	898.13	788.78	05-02-2013	04-08-2014	26-09-2014	816.85	1200mm dia Pile Foundation
24	Construction of 200 MLD capacity Raw Water Intake Well (With Approache Bridge) Under Jn NURM @ Mota Varachha at Surat	Hydraulic Engineers Surat, Muni. Corporation	996.95	1,090.57	25-02-2010	24-08-2011	14-08-2014	1,004.31	1500mm dia Pile Foundation
25	Construction Bridge across river on Kim Kimamali Kosamba Road Ta. Mangori.	Executive Engineer Panchayat (R&B) Division, Surat	1,047.49	1,047.49	21-03-2011	31-03-2014	26-03-2014	1,047.49	7.5 Well Foundation
26	Construction of Bridge across sabarmati river on Gandhinagar Koba Arodram Road near Hasol Ahmedabad	Capital Project Division No. 3	3,244.33	3,044.15	13-09-2012	12-03-2014	22-06-2014	3,646.44	1500mm and 1000mm dia pile foundation RCC and PSC Super Structure
27	Construction of Sub Structure of Variuos Major Bridges on Pile Foundation including Earth Work and Blanketing on Approaches and Misc.. Works like pitching tow wall etc. between khalipur and bhidi station in connection with patan-bhildi new BG line.	WeDy. C.E. (C) III, Western Railway, Ahmedabad	1,715.86	1,716.60	17-08-2011	08-02-2013	30-06-2013	1,719.41	Pile Foundation, RCC Sub Structure, Earth Pitching

Sr No.	Name of work & Location	Name of Employer	Estimated Cost of Work Put to tender Rs.	Tendered Amount or Contract Amount Rs.	Date of award of contract	Target date of completion	Actual date of completion	Amount of work completed Rs.	Remarks
28	Construction of Box Culvert on Velachha Hathoda Kim Mota Borsara Road (Km. 00-9.25) Tamangrol Di- Surat	R & B Panchayat Division Surat.	159.81	149.55	28-03-2012	27-02-2013	31-03-2013	155.20	RCC Box Culvert
29	Construction of Major Bridge across Tapi River on Bardoli Timba Galteshwar Road.	R & B Division Surat.	2,699.91	2,655.00	12-10-2011	11-04-2013	31-03-2013	2,811.72	1500mm dia Pile Foundation, RCC Circular Pier, PSC Box Type Superstructure
30	Construction of 360 MLD Intake well @ Sarthana @ Surat	Hydraulic Engineers Surat, Muni. Corporation	1,051.31	1,524.40	14-05-2008	13-11-2009	31-12-2011	1,357.57	1500mm dia pile with PSC Girder
31	Construction of 4-Lane ROB in Lieu of LC No. 306 @ Km. 487/30 on Ahmedabad-Mumbai BG Railway Line @ Ambica Tube Crossing Between Station Vavta and Maninagar @ Ahmedabad	Add. City Engineer AMC	2,409.35	2,409.35	07-06-2007	06-12-2008	30-11-2011	2,614.49	1200mm And 600mm Bored Piles with PSC Girder.
32	Providing RCC Gutter on Left Side on Link Road - old NH-8 Bharuch.	Bharuch R & B Divison	545.08	453.67	04-07-2010	07-07-2011	07-07-2011	451.04	Gutter Work
33	Construction of Bridge Across River Vatrak Near Apruji Village	Nadiad Panchayat R & B Divison	602.63	602.63	26/04/2006	30/06/2011	30-06-2011	675.00	Well foundation wirh PSC Girder
34	Construction of approach bridge on both side of ROB in lieu of level crossing no.2 on Ahmedabad-Delhi B.G. Railway line at Gota at Ahmedabad	City Engineer Ahmedabad Municipal Corporation	33,90,14,000.00	235000000 (Revise)	07-02-2009	08-04-2010	03-01-2011	23,54,57,270.49	1200 mm pile with RCC Box girder
35	Construction of Sub way at Sini ni chal Junction on NH-8 for BRTS Ahmedabad.	Ahmedabad Municipal Corporation	5,46,69,000.00	5,46,69,000.00	17/07/2008	16/06/2010	16-06-2010	47,52,052.00	Pile Foundation
36	Construction of three lane flyover at jasodanagar cross road junction across NH-8 at Ahmedabad.	City Engineer Ahmedabad Municipal Corporation	21,37,00,000.00	23,24,23,000.00	17-07-2008	16-06-2010	16-06-2010	18,67,74,227.00	1200 mm pile with RCC T-beam and PSC Box Girder
37	Providing 2 x 6 x 3.3 M RCC box by pushing for Dhrangadhra Canal Crossing between station chuli sukhpur at Km. 648/7-8 on Virangam Gandhindham Railway line (NCX-33)	Dy. Chief Engineer (C) GP-1 Western Railway, Ahmedabad	2,05,10,991.60	2,05,10,991.60	23/01/2009	25/05/2010	25-05-2010	1,94,32,961.00	The work includes const. of New RCC Box Syphon by pushing method under the Running Railway track in hard strata incl.hard rocks.
38	Constructing Patan-Sujnipur Road Under WR Project Package No. OWR/PTN/38/2008.	R & B Panchyat Divison Patan	437.52	402.14	12-12-2008	11-12-2010	11-12-2010	4,01,43,068.30	RCC Road Work
39	Rebuilding of Double line steel Girder Br. No. 695 (11 x 18.28 m + 1 x 7.8 m + 1 x 6.18 m span) on CI screw piles by providing 7 x 30.5 m + 1 x 26.84 m span PSC box Girder on pile foundation & RCC sub structure on permanets Diverson at KM 468/30-469/12 between Mahamadabad & Nenpur Station on Vadodara-Ahmedabad Section.	Dy. Chief Engineer (C) GP-1 Western Railway, Ahmedabad	10,31,13,000.00	12,47,94,000.00	17-01-2007	16-04-2008	25-01-2010	18,66,65,674.00	1200 mm pile with 30.5 mt PSC Box Girder
40	Providing 2x5.0 m x 4.8 m size( internal Diameter) RCC Box Syphon by pushing method in c/w Dhrangadhra Branch canal crossing at Railway km. 618/13.14 NMC Ch.No. 133287 M on Virangam -Dhrangadhra BG section NCX - 26.	Dy. Chief Engr.(C)-1,Western Railway, Ahmedabad	1,01,86,125.00	1,01,86,125.00	17-01-2005	16-01-2006	22-01-2009	97,54,097.00	The work includes const. of New RCC Box Syphon by pushing method under the Running Railway track in hard strata incl.hard rocks.
41	Construction Aqueduct across river Khari (Watrak) AT: Ch.No. 109.38 Km. of Suj. Suf. Spreading Canal	Ex. Engineer, Sujlam Suflam Spreading Channel Division No. 1, Himatnagar	2,20,89,104.00	2,09,84,650.00	05-03-2005	04-11-2005	31-03-2007	2,88,85,532.00	Aquadack
42	Construction of Approach Ramp on NH-8C from Sola ROB for Science City	Ex. Engineer , AUDA, Ahmedabad	2,87,00,000.00	2,67,51,270.00	30-09-2005	29-06-2006	10-04-2008	2,99,27,727.00	Pile Foundation
43	Constructio of approach on Ring Road Near village Tragad for Sardar Patel Ring Road for AUDA	Ex. Engineer , AUDA, Ahmedabad	8,61,29,828.00	8,01,00,740.00	29-09-2005	28-09-2006	02-04-2009	8,73,07,931.00	Under Pass
44	Constructio of Additional Two lane Bridge Across river Sabarmati near village Kamod for 60.0 M sardar patel Ring Road for AUDA	Ex. Engineer , AUDA, Ahmedabad	12,13,71,337.00	9,94,75,947.00	23-06-2005	22-09-2006	30-07-2006	9,55,89,996.00	1500 MM Dia Pile Foundation with PSC T-beam Girder in M45

Sr No.	Name of work & Location	Name of Employer	Estimated Cost of Work Put to tender Rs.	Tendered Amount or Contract Amount Rs.	Date of award of contract	Target date of completion	Actual date of completion	Amount of work completed Rs.	Remarks
45	Tender No. DY. CE/C/GNC-KLL/14 - Construction of New RCC Box bridges and other Misc. work on new line alignment between Gandhinagar - Kalol for bringing Gandhinagar capital on Ahmedabad - Delhi main line	Dy. Chief Engineer (C) BOT, Western Rly, Ahmedabad	1,16,90,000.00	1,13,53,360.00	04-04-2005	03-12-2005	03-12-2005	1,13,53,360.00	Bridge Work
46	Construction of Aqueduct Cross Regulator and Canal Earthwork on River Meshwo at CH NO. 130.920 km for sujalam-sufalam spreading canal	Ex.Engineer, A'bad Irrigation Div, LD Eng. College Compound, Ahmedabad	9,48,85,122.00	8,90,19,362.00	22-02-2005	21-12-2005	31-08-2006	10,11,07,480.00	1500mm dia Pile Foundation
47	Construction of Aqueduct Cross Regulator and Canal Earthwork on River Mazam at CH NO. 119.480 km for sujalam-sufalam spreading canal	Executive Engineer, Ahmedabad Irrigation Div, LD Eng. College Compound, Ahmedabad	9,30,73,912.00	7,90,20,367.00	24-03-2005	23-01-2006	24-09-2006	8,96,48,199.00	1500mm dia Pile Foundation
48	Retrofitting & Restoration work of staff quarters for State Bank Of India, Gandhidham	State Bank Of India	80,00,000.00	69,70,853.00	01-07-2003	31-12-2004	30-11-2004	77,11,402.00	Reparing Work
49	Structural Repairs and rehabilitation of State Bank Of India Branch Building at Gandhidham	State Bank Of India	13,52,000.00	12,82,597.00	04-07-2003	03-07-2004	18-05-2004	12,89,650.00	Reparing Work
50	Providing and laying 1600 MM Dia NP-3 Gravity main pipeline from sargasan to Jaspuir	Executive Engineer Capital Project Division, - 3 Gandhinagar	29,08,780.00	45,66,785.00	05-12-2003	04-06-2004	30-10-2004	45,24,068.00	Pushing Work
51	Construction of minor bridge & culvert at various chainage of Ring Road	Executive Engineer AUDA, Ahmedabad	1,10,46,314.00	93,13,147.00	07-07-2004	06-01-2005	06-01-2005	93,13,147.00	Bridge Work
52	Construction of Bridge (Additional two lane) across Sabarmati River near village Bhat	Patel Infrastructure Pvt. Ltd.	11,56,00,000.00	11,41,59,789.00	14-08-2006	13-07-2007	13-07-2007	11,41,59,789.00	1500 dia pile Foundation
53	Construction of two rows of composite type fencing in Gujarat sector from BP 951 to 976 (RD 66 to 86 i.e. 20 km)	Executive Engineer B.F.D-V CPWD	1,63,81,245.00	2,21,14,680.00	31-01-2004	30-01-2005	30-01-2005	2,21,14,680.00	Fancing Work
54	Construction of High level Bridge A/c River Mohana on Indore - Burhanpur - Ichhapur Section of State Highway No. 27	Ashoka Buildcon Ltd Nasik	3,25,00,000.00	3,25,00,000.00	21-09-2002	20-03-2004	07-03-2004	3,25,00,000.00	1200 Dia Pile Foundation
55	Const. of Major Bridge A/c River Saraswati & Rupen on Mehsana - Palanpur road for GSH-6 for HCC LTD, Mumbai	AERC JV Mehsana	14,82,73,749.00	14,82,73,749.00	20-02-2003	19-02-2005	19-02-2005	12,30,21,000.00	* Share of ajay engineers in joint venture
56	Constof Bridge across River Sabarmati on Sardar Patel Ring Road near Village Bhat.	Ex. Engineer AUDA Ahmedabad	8,57,94,778.00	7,54,81,888.00	07-11-2003	06-02-2005	30-06-2005	9,43,44,816.00	1500 dia pile Foundation
57	Construction of Additional Link Road in Gujarat Sector From Nadabet to BP 960 S. H: C/o Embankment, Road culverts & Providing stone pitching on side slopes of embankment on both sides from RD 0.00 TO 9.00 KM	Ex. Engineer Border Fencing Division - 5, CPWD, Jaisalmer (Raj)	2,58,00,000.00	2,75,00,000.00	25-09-2002	24-12-2003	24-12-2003	2,75,00,000.00	Road Work
58	Construction of bridges in Group-1 (Rayam, Baleswar, Mindhola) for Surat Manor Tollway Project Package-1	DODSAL LTD Mumbai	5,49,00,000.00	5,49,00,000.00	10-04-2001	09-04-2003	09-04-2003	5,49,00,000	Well Foundation with PSC Girder
59	Const. of 156 Nos of Building at Maunugam Village Ta. Jodia, Dist. Jamnagar for Gujarat Eqrthquake Rehabilitation Council, Church of North India	Secretary, CNI GERC, Ahmedabad.	4,07,00,000.00	4,07,00,000.00	10-08-2001	10-04-2002	10-04-2002	37,533.00	Building Work
60	Const. of Cross drainage work for AUDA Ring Road Link - 1 from Aslali Nh-8 to Kamod Sh 142 Ahmedabad City Gujarat State	Chief Executive Authority AUDA Ahmedabad	1,25,00,000.00	1,05,00,000.00	12-06-2001	12-06-2002	12-06-2002	1,05,000.00	Bridge Work
61	Missing bridge on Khokhri Kotar on Delwada-Mangaliyan Padardi Dhunnod Road between K.M. 15/2 TO 15/4	Ex. Engineer R & B Div, Godhra	46,84,044.00	35,43,752.00	01-10-2001	30-12-2002	30-12-2002	33,55,336.00	Open Foundation

Sr No.	Name of work & Location	Name of Employer	Estimated Cost of Work Put to tender Rs.	Tendered Amount or Contract Amount Rs.	Date of award of contract	Target date of completion	Actual date of completion	Amount of work completed Rs.	Remarks
62	Const. a bridge Across River Vishwamitri on Dabkavadu-Bhoj sadhi-Sarasavnu-itolastation Road Tal. Padra (Rest Tender work)	Ex. Engineer Panchayat R & B Div. 1, Vadodara	20,00,000.00	18,00,000.00	16-12-2000	06-11-2001	06-11-2001	18,00,000.00	PSC Girder
63	Tender No. DY.CE/C/ADI/ROB/SID/1 const. of ROB in lieu of L.C. No. 190 at Km 682/12-13 near Sidhpur Town on Ahmedabad Delhi B.G. Line	Dy. Chief Engineer (C) W.Rly Ahmedabad	1,52,00,000.00	1,21,78,000.00	17-12-2001	30-07-2003	30-07-2003	1,24,27,000.00	Pile foundation with 45 mtr. Length PSC Girder
64	Tender No. DY.CE (C& S) ADI/48 Const. of Amajor bridge No. 122 - "A": 4 x 18.30 M PSC Girders by providing between stations Bhatsar-Brahmanwada on Bechrabi-Chansma section at Km 81 / 7 - 8 including Earth work in Bank & Cutting, Const. of Minor Bridges like, RCC Box, RCCD Slab/Pile culverts, Laying p. way etc. in connection with proposed Narmada Main Canal Crossing - (R - 15) OF W. Rly.	Chief Engineer (C & S) W.Rly. Churchgate, Mumbai.	2,78,00,000.00	2,12,70,000.00	09-05-2001	30-06-2003	30-06-2003	1,64,59,000.00	Pile Foundation with PSC Girder
65	Const. of bridge Across River Sabarmati Near Village Fudeda on Arsodia Dawad Sapteshwar-Fudeda on Arsodia Dawad Sapteshwar-Fudeda Road (V.R.)	Ex.Engineer R & B Division, S.K.Panchayat, Himatnagar	1,78,47,056.00	1,70,06,460.00	29-09-1999	28-09-2003	10-03-2003	1,60,10,203.00	Pile Foundation
66	Improvement of podium and outer periphery of Vidhansabha Gandhinagar	Ex.Engineer C.P.D. Gandhinagar	70,62,794.00	57,82,345.00	04-01-2001	30-11-2001	25-01-2002	59,28,898.00	Flooring Work
67	Tender No.DY.CE[C] GIM/68 rehabilitation and strengthening of bridge No.48 & 26 between Gandhidham-Rhui	DY. Chief Engineer, [C] W.Rly. Gandhidham	32,00,000.00	32,50,000.00	20-04-2001	20-06-2002	20-06-2002	57,16,000.00	Reparing with Jackating Work
68	Tender No.S&C/1462 Const. of ROB in Lieu of L.C. No. 232 (SPL) AT Km. 791/8-9 on N.H.8A between station Bhimasar-Gandhidham on Viramgam-Gandhidham sector.	Chief Engineer [C] W.Rly. Churchgate Mumbai.	3,54,00,000.00	2,96,75,805.00	15-03-2000	14-01-2001	20-03-2002	2,54,88,067.00	Pile Foundation with PSC Girder
69	Const. of embankment roads and culvert on Indo-Pak border form RD 37.00 to 46.70 (near BP 945 ) in Gujarat sector.	Ex. Engineer Border Fencing Division, CPWD, Tharad (B.D.)	3,13,15,757.00	2,58,96,370.00	17-11-2000	16-11-2001	29-06-2002	2,37,43,857.00	Road Work
70	Tender No. DY.CE (C) ADI/VMGC/4 Construction/Strenthening. Alteration of major & minor bridges along with protection work between Mehsana-Viramgam station with Guage Conversion of VG-MSH section.	DY. Chief Engineer (C) 12nd Floor, BG Station Bldg., Ahmedabad.	1,78,00,000.00	1,78,04,350.00	09-02-1999	08-02-2000	25-12-2000	2,06,07,938.00	Reparing with Jackating Works
71	Repairs, Rehabilitation & Modification to approach Bridge for Intake Wells at nand & Rundh Head Works for IDC.	Ex. Engineer D.V.D.C. GIDC, Bharuch	28,36,000.00	30,47,016.00	22-06-2001	05-08-2001	20-08-2001	24,66,606.00	Fabrication Work
72	Const. of Bridge Across River Rupen Near Village Mera on Shankheswar Becharaji Road	Ex.Engineer R & B Division, patan (N.G.)	2,30,00,000.00	2,40,00,000.00	03-11-1999	02-05-2002	02-05-2002	2,54,00,000.00	Pile Foundation
73	Const. of Elevated Road from Man Darwaja to Sahara Darwaja on Ring Road, Surat for Surat Muni. Corp. (Fly Over Bridge)	Patel Engineer Co.Ltd. Mumbai	15,60,00,000.00	16,20,00,000.00	19-05-1999	18-08-2000	25-06-2000	18,00,00,000.00	Open Foundation
74	Const. 6 mtr Dia & 18 mtr Deep Well in sabarmati River bed near village Ambod Ta.Mansa	Ex.Engineer P.H. works Gandhinagar	13,00,000.00	11,00,000.00	23-04-1999	22-08-1999	22-08-1999	11,00,000.00	Well sinking
75	Const. a major bridge in place of existing deep on Meghrj-Kunol Shangal-Tintol Road km 97/300 to 99/400	Ex. Engineer R & B Division Himatnagar	73,00,000.00	65,00,000.00	26-10-1998	25-10-2000	25-10-2000	65,00,000.00	Open Foundation

Sr No.	Name of work & Location	Name of Employer	Estimated Cost of Work Put to tender Rs.	Tendered Amount or Contract Amount Rs.	Date of award of contract	Target date of completion	Actual date of completion	Amount of work completed Rs.	Remarks
76	Tender No. S&C/1419 Const. of new Rly. Bridge No. 8,9, 10 with PSC Girder including earth work around & behind etc in connection with New B.G. Line Between Maksi-Dewas Section of W.Rly.	Chief Engineer W.Rly Mumbai	2,95,00,000.00	2,76,00,000.00	08-10-1998	30-06-2000	30-06-2000	2,43,00,000.00	Pile Foundation
77	Const. of a bridge Across river Karad on Kanbipalli Vavni Movadi Road	Ex. Engineer Panchmahal Panchayat ( R & B) Godhra	53,53,295.00	50,81,433.00	28-08-1998	27-02-2001	31-12-1999	50,34,217.00	Open Foundation
78	Const. of bridge on Ghoghamba Kandipalli Road Dist. Panchmahal	Ex. Engineer Panchmahal Panchayat ( R & B) Godhra	34,45,741.00	32,71,039.00	20-05-1998	20-12-1999	20-12-1999	32,25,124.00	Open Foundation
79	Pile Foundation for Swami Vivekanand Bridge (Ellesebridge) at Ahmedabad. (1500 dia Pile)	U.P; State Bridge Corp. Ltd.	60,00,000.00	60,00,000.00	29-12-1997	31-03-1998	31-03-1998	60,00,000.00	Pile Foundation
80	Temder No. S & C/1384 Design & Const. of substructure & foundation for major bridge 6 x18.3M span PSC Girder for 3 track at Km 767/6-7 in Connection with proposed main Narmada Canal Crossing Between Khodiyar & Kalol on Sabarmati-Mehsana Section of W.Rly	Chief Engineer W.Rly Mumbai	1,36,00,000.00	1,36,00,000.00	10-10-1997	18-11-1998	18-11-1998	1,36,00,000	Open Foundation
81	Const. of Bridge Across River Khari at Halisa-dharisana Tal. Dahegam (1200 mm dia Pile)	Ex. Engineer R & B Division Ahmedabad	93,00,000.00	93,00,000.00	09-10-1997	30-08-1998	30-08-1998	93,00,000	Pile Foundation
82	Const of RCC Platform with Pile Foundation in River Tapi near Amaoli Bridge. (1200 mm dia Pile) (SMC)	Hydraulic Engineers Surat, Muni. Corporation	25,00,000.00	25,07,629.00	15-11-1996	20-12-1996	20-12-1996	25,00,000.00	Pile Foundation
83	Const. of 225 MLD capacity Raw water intake well (including approach Bridge) System in River Tapi at Katargam watwr works	SMC Surat	3,60,00,000.00	4,54,00,000.00	15-10-1996	14-12-1997	21-01-1998	4,76,50,000.00	Outer diameter of well in 16.4 mt
84	Providing C.C.Pavement Road at ship Breaking Yard Alang.	Ex. Engineer G.M.B. Bhavnagar	2,28,80,394.00	2,85,85,676.00	09-09-1996	08-12-1997	07-10-1997	3,24,35,185.00	Pile Foundation in Marin Condition
85	Const. of Bridge No. 374, near gangapur city, Division Dota pile Foundation	Chief Engineer/north Western Railway, Bombay	80,00,000.00	85,00,000.00	19-02-1996	15-06-1997	15-06-1997	84,00,000	Pile Foundation Concrete supplied by Rly. Not included in the tender cost.
86	Tender No. S & C/1350 Design & Construction of ROB in cast in site RCC Bored Piles Foundation, Between k.m. 268/8 and 268/10 near sumal dairy at Surat. Vadodara Station of W. Rly.	Chief Administrative Office C Western Railway, Mumbai	1,89,00,000.00	1,25,70,000.00	13-12-1995	12-06-1997	15-06-1997	1,25,70,000.00	Pile Foundation
87	Bridge Across River Harnav Nr. Village Parosda (S.K.) Well Foundation)	Ex. Engineer R & B Himatnagar	93,00,000.00	1,08,00,000.00	13-06-1995	31-01-1996	31-01-1996	1,08,00,000.00	Well Foundation in Roak stratra.
88	Bridge across Manari on extends service road to ship braking yard at along breaking yard Alang (Gujarat) with pile foundation	Ex. Engineer Gujarat Maritime Board New Port Bhavnagar	1,64,00,000.00	2,00,00,000.00	24-09-1994	23-08-1995	23-08-1995	1,99,00,000.00	Pile Foundation
89	Tender No. & C/1289 Const. of major bridge between parisal and Malakhera including provision of Cast in situ board piles in connection with Rewadi Jaipur B.G. Conversion Project (Pile Foundation)	Chief Engineer (Constn) Western Railway, Jaipur	1,90,00,000.00	2,20,00,000.00	20-08-1993	19-07-1994	19-07-1994	3,34,00,000.00	A)Cast 1000 mm in situ 1800 mtr. Bored piles in Rock Boulder (B)Cast 750 mm in situ 890 mtr. Bored piles in Rock Bolder
90	Const. of New B.G. Railway bridge No. 36-A, A/C Narmada main Cenal Between Khodiyar and Gandhinagar Station on Gandhinagar Ahmedabad Section of W.R. (Pile Foundation)	Chief Engineer (Constn)	75,00,000.00	58,00,000.00	18-03-1993	06-10-1994	06-10-1994	57,66,615.00	Cast in situ 1200 mm bored pile 540 mtr.
91	Const. of bridge a/c river Khari on Patan Kansa Saryad Road Dist. Mehsana own Design 270 M. Length bridge	Ex. Engineer Mehsana	1,18,00,000.00	1,99,00,000.00	28-10-1992	27-10-1996	18-04-1996	2,17,49,819.00	(Well Foundation)
92	Const. of rural Road upto B.T. Stage Including C.D. work in Vadodara District Package no. YP/135	Ex. Engineer RRP Division Vadodara	70,13,000.00	73,14,000.00	03-09-1992	02-09-1994	02-09-1994	79,06,212.00	-

Sr No.	Name of work & Location	Name of Employer	Estimated Cost of Work Put to tender Rs.	Tendered Amount or Contract Amount Rs.	Date of award of contract	Target date of completion	Actual date of completion	Amount of work completed Rs.	Remarks
93	Const. of workshop building for Engg. College, Modasa	Ex. Engineer R & B Divn Himatnagar	34,72,454.00	52,13,402.00	22-06-1990	21-06-1992	21-06-1992	37,78,466.00	Work is completed
94	Const. a bridge a/c river meshvo near Village Ramos on Dhansura Himatnagar Road, Ta.Modasa (Sabarkantha)	Ex. Engineer R & B Divn Himatnagar (S.K.)	45,29,459.00	53,60,032.00	20-01-1990	19-01-1992	31-03-1992	47,99,223.00	(Well Foundation)
95	Const. Of station road and around switchyard and other areas at K.A.P.P. Plant site (R.C.C. Road)	Nuclear corpn. Of India Project at Anumala Dist. Surat	44,00,000.00	46,00,000.00	17-10-1988	16-01-1990	16-01-1990	46,00,000.00	Work Completed within time limit
96	Const. Of Dry Well and Well pumping for waste water treatment plant at Nandesari Dist. Baroda	Ex. Engineer G.I.D.C. Fatehgunj Baroda	23,20,647.00	19,20,335.00	06-12-1986	05-12-1987	05-01-1988	17,60,018.00	(Well Foundation)
97	Const. Of a bridge a/c local khadi near village mirapur Bardoli Road (O.D.R.) Dist. Surat	Ex. Engineer R & B PANCHAYAT Dn.2 Surat	34,63,410.00	41,21,882.00	01-10-1985	30-09-1988	30-09-1988	43,97,229.00	(Well Foundation)
98	Additional two lane bridge a/c river Dhadhar Near Village p[or with well Foundation and Prestressed superstructure	Ex. Engineer N.H. Division Bharuch	83,51,707.00	96,52,500.00	25-01-1985	25-07-1990	25-07-1990	95,00,206.00	(Well Foundation)
99	Const. Of bridge a/c river Kim on, Kosamba Manglol Road (M.D.R.) Dist. Surat	Ex. Engineer R & B divn Panchayat Dn. No.2	30,12,421.00	37,60,876.00	22-05-1984	21-11-1986	21-11-1986	42,02,662.00	(Well Foundation)
100	Const. Of an AQUADUCT on river Damanganga D.L.B.N.C.	Ex. En. Wair Division Damanganga Project Valsad	31,71,769.00	32,89,055.00	24-10-1983	23-10-1985	14-05-1985	29,41,601.00	Work Completed in 1.5 Years
101	Const. Of bridge a/c river Damanganga on silvasa-Naroli (Dadarnagar Haveli)	Ex. Engineer R & B Divn Valsad	69,30,273.00	69,13,273.00	31-01-1982	20-04-1985	20-04-1985	72,52,713.00	Open foundation
102	Const. Of bridge a/c river pushashila on Ider-vijaynagar Road (Sabarkantha)	Ex. Engineer R & B Divn Himatnagar	4,95,837.00	6,04,425.00	21-04-1981	20-04-1983	01-03-1982	5,60,451.00	Open foundation
103	Const. Of bridge a/c river Mazum near village Phadpur on Modasa Phadpur Road, Ta. Modasa (Sabarkantha Dist.)	Ex. Engineer R & B Panchayat	4,96,261.00	5,95,066.00	05-09-1980	04-09-1982	30-09-1983	5,70,334.00	Open foundation
104	Const. Of bridge a/c river Mazum near village Rellavada on meghraj Shamlaji Road, Ta.Meghraj, Dist. Sabarkantha.	Ex. Engineer R & B Dn Himatnagar	6,17,687.00	7,67,539.00	30-05-1980	29-05-1982	10-08-1984	7,38,836.00	Open foundation